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Fiscal Year 2001 

Fuels Program Summary 
 

v Of the 9,248 acres of scheduled Prescribed Burns planned across the 
forest, approximately 4,600 acres have been completed.  The total 
burning accomplishment will be dependent on the next week of 
weather conditions. 

 
 
v Of the 3,675 acres proposed for mechanical treatment, 4,315 acres 

have been accomplished.  The over accomplishment is due to the 
movement of dollars from prescribed burning to mechanical 
treatment. 

 
 
v Of the nine planning projects funded this fiscal year, six are 

anticipated to be completed. 
 
 
v The White Mountain Zone has developed an Eastern Arizona Smoke 

Coordinating group to coordinate and minimize smoke impacts of our 
fuels reduction program in Eastern Arizona. 

 
 
v The Forest has an additional 12,564 acres of TES and archeological 

surveys that are completed. 
 


